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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Synoptic SARB
(SCCR 550)

August 6 August 20 August 27 Support TRMM Beta3 and Terra Beta2 SYNI 
processing.  Full delivery since the TRMM pro-
cessing problem will also be corrected.

X

Instrument 
(SCCR 552)

August 16 August 20 August 27 To fix the fatal error caused by bit-flips within 
the Instrument Level-0 data and to correct geolo-
cation problems in Terra and Aqua.  Support 
Terra Edition1 and Edition2 processing.

TISA Averaging 
(Subsystem 10)

August 27 September 10 September 17 Support Terra Edition2A and Aqua Edition1A 
(maybe) SRBAVG processing.

Instrument N/A September 17 September 17 Terra gains files.

ERBE-like N/A September 17 September 17 Terra spectral response function files.

GGEO 
(SCCR 553)

October Delivery to handle GOES-9 and GOES-12. X

Instrument Late October Aqua gains files.

ERBE-like Late October Aqua spectral response function files.

Clouds November Turn on CloudVis parameters and file for Bing 
Lin.  Support Aqua Edition1A processing.

Inversion November To run alternate main on a daily basis.

Clouds Spring 2005 Support TRMM VIRS-only processing from 
August 2001 through August 2002.


